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MEMORANDUM 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Approval of Minutes of April 11, 2007 
 
Attached for your review and approval are the meeting minutes of the Utah State Building Board 
meeting held on April 11, 2007. 
 
 
FKS:SLE 
 
Attachment 
 



Utah State Building Board 
 

  
 

 
 
 

MEETING 
 

April 11, 2007 
  

 
UMINUTES U 

 
UUtah State Building Board Members in attendanceU: 
Larry Jardine, Chair 
Kerry Casaday, Vice Chair 
Steve Bankhead 
Mel Sowerby 
Manuel Torres 
 
UDFCM and Guests in attendanceU: 
F. Keith Stepan Division of Facilities Construction & Management 
Robert Franson Division of Facilities Construction & Management 
Kent Beers  Division of Facilities Construction & Management 
Shannon Elliott Division of Facilities Construction & Management 
Dana Edwards Division of Facilities Construction & Management 
Michael Ambre Division of Facilities Construction & Management 
Bob Anderson Division of Facilities Construction & Management 
S’ean Crawford Division of Facilities Construction & Management 
Lucas V. Davis Division of Facilities Construction & Management 
John Harrington Division of Facilities Construction & Management 
Rick James  Division of Facilities Construction & Management 
Brent Lloyd  Division of Facilities Construction & Management 
Vic Middleton Division of Facilities Construction & Management 
Tim K. Parkinson Division of Facilities Construction & Management 
Jeff Reddoor Division of Facilities Construction & Management 
Jim Russell  Division of Facilities Construction & Management 
Nikki Sanchez Division of Facilities Construction & Management 
Wayne Smith Division of Facilities Construction & Management 
Craig Wessman Division of Facilities Construction & Management 
Kimberly K. Hood Department of Administrative Services 
Steve Allred Legislative Fiscal Analyst’s Office 
Keith Davis  Department of Human Services 
Peggy Grusendorf Utah State Hospital/Department of Human Services 
Dan Clark  Parks and Recreation 
Bill Maughn  Parks and Recreation 
Mary Tullius Parks and Recreation 
Bill Jusczak  Utah Department of Transportation 
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Terry Schow Utah Division of Veteran’s Affairs 
Colonel Scot Olson Utah National Guard 
Colonel Jerry Oyler Utah National Guard 
Johnnie B. Janes State Veteran’s Advisory Council 
Gary Adams Department of Workforce Services 
Kevin Walthers College of Eastern Utah 
Brent Petersen Davis Applied Technology College 
Kent Thorsted Davis Applied Technology College 
Bob Askerlund Salt Lake Community College 
David F. Tanner Southern Utah University 
Darrell Hart  Utah State University 
David Besel Utah State University 
Jim Michaelis Utah Valley State College 
Kevin Hansen Weber State University 
Rick Stock  Architectural Nexus 
Keri Hammond EDA Architects 
Barry Smith  HFS Architects 
Julee Attig  Jacobson Construction 
Jackie McGill Spectrum Engineers 
RoLynne Hendricks VCBO Architecture 
 
On Wednesday, April 11, the Utah State Building Board held a regularly scheduled meeting 
in W125 State Capitol Complex, Salt Lake City, Utah.  Chair Larry Jardine called the 
meeting to order at 9:02am.   
 
Keith Stepan announced his retirement effective May 31.  Gregg Buxton will become the 
director of DFCM beginning June 1 and will begin working with DFCM effective April 16. 
 

 APPROVAL OF MINUTES OF MARCH 14, 2007 .................................................  
 
Chair Jardine sought a motion on the Building Board meeting minutes of March 14, 2007.   
 
MOTION: Mel Sowerby moved to accept the meeting minutes of March 14, 2007.  

The motion was seconded by Steve Bankhead and passed 
unanimously. 

 
 ALLOCATION OF FY2008 CAPITAL IMPROVEMENT FUNDS ...........................  

 
Kent Beers presented DFCM’s recommendations for the allocation of the FY 2008 Capital 
Improvement Funds.  DFCM previously reviewed each project requested by state agencies 
and institutions of higher education and determined the highest priority needs across the 
state.  
 
Mr. Beers referred to the first document entitled Summary of Replacement Costs of 
Facilities vs. Share of FY 2008 Capital Improvement Funding which identified the amount of 
funding allocated among state agencies and institutions of higher education compared to 
the share of the facility replacement cost that each classification generates.  Approximately 
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$40,753,100 (60%) was allocated to higher education and $26,659,474 (40%) went to state 
agencies totaling $67,412,574.  Statewide funding for DFCM managed accounts received 
$5,647,326 resulting in a grand total of $73,059,900.  
 
Mr. Beers referred to the document entitled Summary of Capital Improvement Funding FY 
2004 – FY 2008 which provided a five-year overview of the allocation of capital 
improvement funding by each agency and institution. It also showed the cumulative total 
and percentage each agency received over the last five years. 
 
The document entitled FY 2008 Capital Improvement Projects identified DFCM’s 
recommendations for this year’s allocation of improvement funds.  The document reflected 
the original request for the project and the amount recommended by DFCM for the project. 
Mr. Beers reviewed the total amount recommended by each agency and institution as 
noted below: 
 
College of Eastern Utah $974,300 
Dixie State College $1,779,000 
Salt Lake Community College $3,848,000 
Snow College $1,793,300 
Southern Utah University $2,510,400 
University of Utah $13,035,400 
Utah State University $7,328,500 
Utah Valley State College $3,279,000 
Weber State University $4,152,800 
Utah College of Applied Technology $2,051,800 
Alcoholic Beverage Control $346,100 
Capitol Preservation Board $1,694,500 
Community and Culture $250,000 
Corrections $4,041,800 
Courts $2,093,900 
DFCM $4,510,100 
Fair Park $607,400 
Health $250,100 
Human Services $3,067,200 
Veterans Affairs $236,374 
National Guard $1,254,000 
Natural Resources $4,493,300 
Office of Education $600,000 
Public Safety $667,400 
Tax Commission $126,500 
UDOT $1,760,400 
Workforce Services $660,400 
Statewide Programs $5,647,326  
Total FY2008 Improvement Funding $73,059,900 
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Mr. Beers provided an explanation of each statewide program and how the fund is used to 
benefit the program.  He sought questions from the Board and the audience regarding the 
capital improvement recommendations. 
 
Steve Bankhead questioned if the projects were evaluated and prioritized without regard to 
the institution or if DFCM attempted to allocate a certain percentage to each institution to 
create balance.  Kent Beers responded there was an attempt made to provide each agency 
and institution a percentage, but the higher need of precedence takes priority over share.  
The capital development projects were similarly proportioned between higher education 
institutions and state agencies over a five year average.   
 
DFCM also listed unfunded project requests, per Steve Bankhead’s previous request, to 
provide the Board the discretion of rejecting the list and funding other projects.  This also 
demonstrated that DFCM still does not receive enough capital improvement money.  There 
were $160 million in requests this year and $73 million was received to fund projects.   
 
Keith Stepan exampled the frustration the National Guard had with their funding which 
roughly equates to $1.2 million.  The National Guard desired to upgrade their armories 
across the state which actually qualified to be upgraded as a total building project.  The 
emergency needs supersede the upgrades and there is no money available for upgrades.  
Colonel Olsen commented there is federal funding that helps sustain those buildings, but 
the state’s share is reflected in this budget.   
 
MOTION: Mel Sowerby moved to approve the allocation of capital improvement 

funds as presented.  The motion was seconded by Steve Bankhead and 
passed unanimously. 

 
Kent Beers referred the Board to the FY2007 Capital Improvement Performance Report 
detailing the progress on last year’s projects.  Approximately 93% of the projects authorized 
by the Building Board last year are completed or currently under contract.  Of the 175 
projects, 162 were complete and 13 were not complete.  The document provided details to 
each project and highlighted those not completed.  It also identified projects where unusual 
action was taken.   
 
Robert Franson highlighted the DFCM scoreboards as small snapshots of their 
performance.  The real estate monthly report identified a total yearly rent of $26,065,975 for 
a total square footage of 14,372,288.  The Capital Development Group reported 22 projects 
in design at $493.7 million; 33 projects in construction at $588.5 million and total projects 
valued at $1,082.2 million.  The total capital improvement projects value for April is 368 
projects at $130,388,545.   
 
Robert Franson introduced the Capital Improvement group and their responsibilities. Chair 
Jardine recognized them and their excellence.  Kim Hood thanked them for their hard work 
and their effort in providing the information for the Governor and the Legislature. 
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 AMENDMENTS TO RULE R23-25 ........................................................................  
 
Rule R23-25 had previously been presented to the Board and had since been published in 
the Administrative Rules bulletin to allow for public comment.  There were no public 
comments received; therefore Alan Bachman requested the Board approve the changes to 
Rule R23-25 and allow the documents to be filed.   
 
MOTION: Steve Bankhead moved to approve the revisions to Rule R23-25.  The 

motion was seconded by Manuel Torres and passed unanimously. 
 

 UNIVERSITY OF UTAH COGENERATION INITIATIVE........................................  
 
Keith Stepan recommended granting the University of Utah delegation authority to proceed 
with a cogeneration project that will produce electricity and high temperature water to 
supply energy products for use on the campus.  The University needs to replace two 40 
year old High Temperature Water Generators and it is unlikely they would be funded as a 
current capital development project request.  The project budget is $18.3 million which 
would be paid mostly through private funding.  DFCM would participate on the replacement 
cost of the two old hot water generators. 
 
Mike Perez, University of Utah, stated the university has the staff on board to easily 
manage this project to replace the hot water generators.  They would benefit by generating 
approximately six megawatts of electricity and use the savings to service the cogeneration 
equipment debt for a 20 year period.  Delegation authority was requested because it 
exceeds the $5 million limit, but it also would not require state appropriations or operations 
and maintenance funds. 
 
MOTION: Steve Bankhead moved to approve delegation of the project to the 

University of Utah.  The motion was seconded by Manuel Torres and 
passed unanimously.   

 
 OTHER ITEMS.......................................................................................................  

 
Keith Stepan stated Corrections requested to use $300,000 of their own funds for a third 
prison site study.  They will appear before the Board in May to request approval in order to 
quickly select a consultant.   
 
The Building Board will reschedule their June 27 meeting to June 20 in order to meet with 
the Capital Facilities and Government Operations Subcommittee and the Interim 
Committee at the Governor’s Mansion Carriage House to discuss the capital development 
project.  The meeting will be open to the public, but official business items will not be 
discussed. 
 
DFCM previously established a policy with the Building Board to inform them of buildings 
scheduled for demolition.  Weber State University Buildings One and Two will be 
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demolished to clear the site for new construction, and the Hafer Auto Parts Store on 300 
West in Salt Lake City will be demolished to make way for a new Alcoholic Beverage Store. 
    
The Building Board and Capital Facilities and Government Operations Subcommittee will 
tentatively tour the capital development projects the week of August 20-29.   
 

 ADMINISTRATIVE REPORTS FOR UNIVERSITY OF UTAH AND UTAH STATE 
UNIVERSITY..........................................................................................................  

 
Randall Funk, University of Utah, provided the administrative report for the period of 
February 23 to March 23, 2007.  There were six new design agreements and three new 
remodeling agreements awarded for the period.   
 
There was a decrease for the Contingency Reserve Fund of $94,541.49 for the USB 
remodel ventilation system.  There was a decrease to the Project Reserve Fund of $54,832 
for the HCI Foundation Leak.   
 
MOTION: Kerry Casaday moved to accept the administrative report for the 

University of Utah.  The motion was seconded by Manuel Torres and 
passed unanimously. 

 
Ken Nye, University of Utah, presented the FY2007 Capital Improvement Performance 
Report for projects managed by the University of Utah.  The University proactively 
manages their processes to ensure the projects are addressed by providing a formal 
quarterly accountability/status meeting with the project managers to ensure issues are 
addressed.   
 
There were 21 projects delegated to the University and of those, 14 were completed or 
under construction contract.  Seven were not completed, but will be under construction 
within one month.  This results in 67% of the projects being under construction or 
completed. 
 
David Besel, Utah State University, provided the administrative report for the period of 
February 21 to March 21, 2007.  There were three professional contracts and five 
construction contracts awarded for the period.  There was one decrease to the Project 
Reserve Fund for the Business Building electrical upgrade.   
 
Of USU’s 63 delegated projects, 19 are in the design/study phase, 25 are in construction, 
eight are substantially complete, five are complete and six are pending.   
 
MOTION: Steve Bankhead moved to accept the administrative report for Utah 

State University.  The motion was seconded by Manuel Torres and 
passed unanimously. 
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Darrell Hart, Utah State University, discussed the FY2007 improvement projects 
performance report.  Of the 23 projects listed, 12 were complete.  Eight projects anticipate 
completion in May which is approximately 87% complete.     
 

 ADMINISTRATIVE REPORTS FOR DFCM...........................................................  
 
Kent Beers provided the administrative report for DFCM for the period of February 20 to 
March 15, 2007.  There were 18 architectural/engineering agreements and 18 construction 
contracts awarded for the period.   
 
There was a decrease to the Contingency Reserve Fund of $73,224 for the University of 
Utah Marriott Library Expansion/Renovation, and $12,024 for the University of Utah 
Warnock Engineering Building.  There were decreases to the Project Reserve Fund for the 
SUU Centrum Art Remodel for Digital Photo Lab and SLCC RRC Business and Technology 
Buildings Chillers Removal.   
 
Chair Jardine requested two Board members to serve on selection committees.  Steve 
Bankhead will serve on the selection committee for the Southern Utah University Campus 
Housing master planning and programming on April 19.  Kerry Casaday will serve on the 
selection committee for the Utah National Guard TASS Barracks at Camp Williams on June 
12. 
 

 ADJOURNMENT....................................................................................................  
 
MOTION: Manuel Torres moved to adjourn at 10:34am.  The motion was 

seconded by Mel Sowerby and passed unanimously. 
 



 

Utah State Building Board 
 

 
 
Jon M. Huntsman, Jr.    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Reinstatement of Building Board Members 
 
Recommendation: 
 
The Building Board recognizes the Governor Jon Huntsman, Jr. reinstatement of Building Board 
members noted below: 
  
  Cyndi Gilbert – reinstated until 2011 
  Katherina Holzhauser – reinstated until 2011 
  Steve Bankhead – reinstated until 2011 
 
It is further recommended that an expression of appreciation be passed commending these three 
Board members for the past four years they have rendered in behalf of the citizens of the State of 
Utah.  Each of them have performed their duties in admirable fashion and have gained the trust 
and friendship of all Board members, DFCM staff and others who attend board meetings on a 
regular basis. 
 
The Building Board may also recognize the newly appointed Director of DFCM, Gregg Buxton, 
for his contribution as a member of the House of Representatives to the goals, objectives and 
facility needs outlined by the Building Board and DFCM during the 2007 Legislative session. 
 
FKS:sle 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Five Year Notice of Review and Statement of Continuation for Rules R23-1 

and R23-19 
 
Recommendation: 
 
That the Board authorize the filing of the Five Year Notice of Review and Statement of 
Continuation for Rules R23-1 and R23-19. 
 
Background: 
 
Rule R23-1, under the authority of the Board, sets forth the standards and procedures for the 
procurement of construction by the Division of Facilities, Construction and Management.  The 
Five Year Notice of Review and Statement of Continuation for this rule must be filed with the 
Division of Administrative Rules by June 6, 2007.  The Division intends to present amendments 
to this rule at a future Board meeting for consideration and approval. 
 
Rule R23-19, under the authority of the Board, sets forth the standards and procedures for the use 
of state facilities.  The Board authorized the filing and publication of revisions to Rule R23-19 
on March 14, 2007.  The proposed amendments were filed with the Division of Administrative 
Rules and published in the May 1, 2007 issue of the Utah State Bulletin.  The Five Year Notice 
of Review and Statement of Continuation for this rule must be filed with the Division of 
Administrative Rules by June 14, 2007. 
 
 
 
FKS:ASB:sle 
 
Attachments 
 



NOTE:  The Word version of this form is made available as a working document for the convenience of rule filing 
agencies.  To file a rule, an agency must use the division's online rule filing application, eRules.  Questions?  Call 
801-538-3218. 
 

State of Utah 

FIVE-YEAR NOTICE OF REVIEW AND STATEMENT 
OF CONTINUATION 

DAR file no:    Date filed:   
Utah Admin. Code ref. (R no.):  R23-1 Time filed:   
 

Agency:    Dept. of Administrative Services, Div. of Facilities Construction and 
Management 

Room no.:  4110 
Building:  State Office Building 
Street address 1:   
Street address 2:   
City, state, zip:  Salt Lake City, Utah 84114-1201 
Mailing address 1:   
Mailing address 2:   
City, state, zip:   
Contact person(s):  
Name: Phone: Fax: E-mail: 
 Debbie Merrill  801-538-3240  801-538-3313  debramerrill@utah.gov 
 Alan Bachman  801-538-3105  801-538-3313  abachman@utah.gov 

1.  

        
(Interested persons may inspect this administrative rule at the above address or at DAR between 8:00 a.m. and 5:00 p.m. on business days.) 

 
Title of rule or section (catchline): 2. 

   Procurement of Construction 
A concise explanation of the particular statutory provisions under which the rule is enacted and how 
these provisions authorize or require the rule: 

3. 
  

 This rule is enacted under the authority of Subsections 63A-5-103(1)(e) and 63-56-208(2).  Rule 23-1 
provides the standards and procedures for the procurement of construction by the Division of Facilities 
Construction and Management (DFCM). 
A summary of written comments received during and since the last five-year review of the rule from 
interested persons supporting or opposing the rule: 

4. 
  

 The Division of Facilities Construction and Management (DFCM) and the Utah Building Board have not 
received written comments, either in support or opposition to Rule R23-1. 
A reasoned justification for continuation of the rule, including reasons why the agency disagrees with 
comments in opposition to the rule, if any: 

5. 
  

 Continuation of Rule R23-1 is necessary to comply with the provisions of Section 63-56-208, which requires 
the State Building Board to make rules governing the procurement of construction.  Therefore, this rule should 
be continued.   While this rule is being continued, we intend on also presenting amendments to the rule at a 
future State Building Board meeting for consideration and publication. 



Indexing information -- keywords (maximum of four, in lower case, except for acronyms (e.g., "NASA") or 
proper nouns (e.g., "Medicaid"): 
 contracts  public buildings 

6. 
  
  

 procurement   
7. Attach an RTF document containing the text of this rule change 

(filename):  R023-001.rtf 

To the agency:  Information requested on this form is required by Section 63-46a-9.  Incomplete forms may be 
returned to the agency for completion, possibly delaying the effective date. 
 
 

AGENCY AUTHORIZATION 
Agency head or designee, 
and title: Keith Stepan Date (mm/dd/yyyy):  

FiveYear.doc  9/26/2003 
 



NOTE:  The Word version of this form is made available as a working document for the convenience of rule filing 
agencies.  To file a rule, an agency must use the division's online rule filing application, eRules.  Questions?  Call 
801-538-3218. 
 

State of Utah 

FIVE-YEAR NOTICE OF REVIEW AND STATEMENT 
OF CONTINUATION 

DAR file no:    Date filed:   
Utah Admin. Code ref. (R no.):  R23-19 Time filed:   
 

Agency:    Dept. of Administrative Services, Div. of Facilities Construction and 
Management 

Room no.:  4110 
Building:  State Office Building 
Street address 1:   
Street address 2:   
City, state, zip:  Salt Lake City, Utah 84114-1201 
Mailing address 1:   
Mailing address 2:   
City, state, zip:   
Contact person(s):  
Name: Phone: Fax: E-mail: 
 Debbie Merrill  801-538-3240  801-538-3313  debramerrill@utah.gov 
 Alan Bachman  801-538-3105  801-538-3313  abachman@utah.gov 

1.  

        
(Interested persons may inspect this administrative rule at the above address or at DAR between 8:00 a.m. and 5:00 p.m. on business days.) 

 
Title of rule or section (catchline): 2. 

   Facility Use Rules 
A concise explanation of the particular statutory provisions under which the rule is enacted and how 
these provisions authorize or require the rule: 

3. 
  

 This rule is enacted under the authority of Subsection 63A-5-103(1)(e) and Section 63A-5-204.  Rule 23-19 
provides the standards and procedures for the use of state facilities and grounds. 
A summary of written comments received during and since the last five-year review of the rule from 
interested persons supporting or opposing the rule: 

4. 
  

 The Division of Facilities Construction and Management (DFCM) and the Utah Building Board have not 
received written comments, either in support or opposition to Rule R23-19. 
A reasoned justification for continuation of the rule, including reasons why the agency disagrees with 
comments in opposition to the rule, if any: 

5. 
  

 Continuation of Rule R23-19 is necessary to provide standards for the use of state facilities and grounds.  
Therefore, this rule should be continued.   While this rule is being continued, the DFCM filed a Notice of 
Proposed Rule, DAR File No. 29812, to repeal and reenact Rule R23-19 with amendments to provide the 
methods, forms and requirements in regulating the use of state facilities and grounds.  This filing was 
published in the May 1, 2007 issue of the Utah State Bulletin. 



Indexing information -- keywords (maximum of four, in lower case, except for acronyms (e.g., "NASA") or 
proper nouns (e.g., "Medicaid"): 
 public buildings  facilities use 

6. 
  
  

    
7. Attach an RTF document containing the text of this rule (filename):  R023-019.rtf 
To the agency:  Information requested on this form is required by Section 63-46a-9.  Incomplete forms may be 
returned to the agency for completion, possibly delaying the effective date. 
 
 

AGENCY AUTHORIZATION 
Agency head or designee, 
and title: Keith Stepan Date (mm/dd/yyyy):  

FiveYear.doc  9/26/2003 
 



 

Utah State Building Board 
 

 
 
Jon M. Huntsman, Jr.    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: DFCM’s Proposal to Standardize State Building Plaques 
 
Recommendation: 
 
In attempt to standardize the State’s building plaques, DFCM recommends that the Building 
Board approve the attached Standard Building Plaque Policy and design for future use in all 
newly constructed state buildings.  Space will be provided for a seal verifying that the building 
has met the requirements of DFCM’s High Performance Building Standard. 
 
Background: 
 
DFCM normally provides an aluminum or bronze building plaque on each newly constructed 
state owned facility.  Since there is no standard design, architects are often left to their creative 
imagination as to what is required.  Proposals are submitted that range from small sizes with a 
few individuals names recognized to huge plaques with many names attached. 
 
Standardization will provide for a more statewide unified approach, less costs overall and better 
public recognition of the information presented.  It will also simplify the design and approval 
process.  Samples of the wide range of design are provided to demonstrate the variety of 
proposals received by DFCM. 
 
DFCM director approval for variations from the standard will provide the flexibility that may be 
required for some projects or unique building user groups.   
 
FKS:sle 
 
Attachment 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Capital Development Design and Construction Status Report 
 
Attached for the Building Board’s review is the current Design and Construction Status Report 
for projects appropriated during the 2004 – 2007 Legislative sessions.  This report was submitted 
to the Government Operations Interim Committee on May 16, 2007. 
 
FKS:sle 
 
Attachment 
 



DAS/DFCM 
Project Status Report 

to the 
Capital Facilities and 

Government Operations 
Appropriations 
Subcommittee

May 16, 2007
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Capital Development Appropriations – 2004 Session
STATE FUNDING TOTAL
•General Fund = $1,540,000
•Bonding Obligation = $86,488,000 
•Lease Revenue Bond $25,672,000
•Other = $3,251,000

PROJECTS AND STATUS – 9 Projects
•State Capitol Remodel $50,000,000 Under Construction (75% complete)
•WSU Swenson Building Remodel $5,569,000 Complete and occupied
•SLCC Health Sciences Building $21,000,000 Under Construction (86% complete)
•UNG North Salt Lake Readiness Center $2,719,000 Design development (40% complete)
•CEU San Juan Library $2,400,000 Complete and occupied
•Corrections – Oxbow Prison Purchase $6,340,000 Project terminated
•Ogden Regional Center $8,914,000 Complete and occupied
•Moab Regional Center Purchase $1,450,000 Complete and occupied
•Tooele Courthouse $7,103,000 Complete and occupied

OTHER FUNDED PROJECTS APPROVED BY LEGISLATURE – SESSION 2004
Other Funding Total = $162,393,000

PROJECTS AND STATUS – 18 Projects
•Board of Regents Office Building Purchase $3,600,000 Complete and occupied
•DABC – Five Liquor Stores $8,205,000 Four complete –one pending
•USU Student Living Center & Parking Structure $35,500,000 Substantially complete and occupied (98% complete)
•UCAT/MATC Lease Purchase from Alpine District $2,900,000 Lease established
•UofU Dept. of Chemistry Gauss Haus $7,600,000 Substantially complete and moving in
•Uof U College of Health Academic Facility $15,000,000 Funding and program phase
•UofU Geology and Geophysics Building $21,400,000 Design phase (100% complete) – Construction starting
•USU Child Care Facility $2,000,000 Programming Center for Childhood Studies
•USU Team Building at Romney Stadium $10,000,000 Phase one complete – Phase two construction (50% complete)
•USU Chilled Water Plant Capacity Expansion $200,000 Complete and occupied
•UCAT/DATC Entrepreneurial Building $1,835,000 Complete and occupied
•UCAT/SEATC Blanding Technology Building $200,000 Complete and occupied
•Workforce Services Logan Employment Center $2,801,000 Complete and occupied
•Natural Resources – Land Purchase for Price Office $250,000 Under construction (12% complete)
•UNG TASS Barracks at Camp Williams $11,719,000 Design phase (100% complete) – Bidding for construction
•UNG Readiness Center at Camp Williams $3,279,000 Under construction (55% complete)
•Public Safety Education & Training Center $20,000,000 Complete and occupied
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Capital Development Appropriations – 2005 Session
STATE FUNDING TOTAL
•General Fund = $150,607,700
•Bonding Obligation = (-$300,000)
•Lease Revenue Bond = $7,867,000
•Other = $3,759,800

PROJECTS AND STATUS – 15 Projects
•Corrections – Oxbow Prison Purchase $4,800,000 Project terminated
•State Capitol Remodel $50,000,000 Under Construction (75% complete)
•UofU Marriott Library $48,023,000 Under Construction (66% complete)
•UofU Museum of Fine Arts $465,000 Delegated to U of U – Design to begin
•UCAT BATC Bourns Building $3,585,500 Complete and occupied
•Dixie Health Sciences Building $15,743,000 Under construction (8% complete)
•DHS Developmental Center Housing $2,575,000 Under construction (70% complete)
•Corrections – Gunnison Inmate Housing $13,216,200 Under Construction (82% complete)
•SUU Teacher Education Center $10,000,000 Under construction (45% complete)
•UDOT Vernal Maintenance Complex $1,457,000 Under Construction (37% complete)
•DNR Fire Management Service Facility $694,000 Complete and occupied
•Courts – Provo Land Purchase $225,000 Completed
•USU – Relocate Agriculture Buildings $5,000,000 Delegated to USU – Phase I complete
•Veteran’s Nursing Home $4,500,000 Waiting on Federal Funds
•State Parks Renovation $2,000,000 Delegated to State Parks (33% complete)

OTHER FUNDED PROJECTS APPROVED BY LEGISLATURE – SESSION 2005
Other Funding Total = $174,724,800

PROJECTS AND STATUS – 15 projects
•Three ABC Stores, SLC Wine, St. George, SL County $7,867,000 Land acquisition phase
•Corrections CUCF Education Area Expansion $2,263,000 Waiting on funding
•Courts – West Valley Court Lease Buyout $0 Completed
•DNR Logan Fisheries Experiment Station $938,000 Completed
•UCAT MATC Spanish Fork Lease/Purchase $3,250,000 Complete and occupied
•UofU Hospital Expansion – West Wing and Parking $87,500,000 Under construction (17% complete)
•UofU Humanities Building – Phase I $11,100,000 Design (95% complete) Construction (14% complete)
•UofU College of Social Work Addition $3,500,000 Design phase – Delegated to U of U
•UNG Joint Forces Headquarters Addition $1,460,000 Terminated
•UNG 19th Special Forces Addition $1,500,000 Design phase (33% complete) – Pending funds
•UNG 117th Util Det/120th QM Det Center $1,500,000 Design phase (33% complete) – Pending funds
•WSU Union Building Renovation $20,000,000 Under construction (30% complete)
•Snow College Football Stadium $4,000,000 Project terminated
•CEU Fine Arts Complex $12,500,000 Project terminated
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Capital Development Appropriations – 2006 Session
STATE FUNDING TOTAL
•General Fund = $200,252,000
•Bonding Obligation = $110,000,000
•Lease Revenue Bond = $7,371,000
•Other = $3,700,000

PROJECTS AND STATUS – 15 projects
•State Capitol Building $50,590,000 Under Construction (75% complete)
•Corrections  Gunnison Inmate Housing $20,000,000 Under Construction (10% complete)
•UVSC Digital Leaning Center $46,750,000 Under Construction (35% complete)
•UBATC/USU Vernal Building $9,942,000 Design Phase (25% complete)
•DNR Midway Fish Hatchery $5,000,000 Under Construction (6% complete)
•USU Agriculture Campus $5,000,000 Delegated to USU
•UDOT Clearfield Maintenance Complex $1,200,000 Design phase (100% complete)
•WSU Classroom Bldg./Chiller Plant (Design) $2,000,000 Design phase (100% complete)
•Courts St. George Land Purchase $3,620,000 Property acquisition on schedule
•MATC N. Utah County Land Purchase $3,250,000 Completed
•CEU Energy Training Center $1,100,000 Completed
•State Parks Renovation $3,000,000 Delegated project
•USTAR U of U Neuroscience Research Center $100,000,000 Program phase (60% complete)
•USTAR USU Life Science Research Center $60,000,000 Program phase (10% complete)
•USU Engineering Building Renovation $10,943,500 Under construction (2% complete)

OTHER FUNDED PROJECTS APPROVED BY LEGISLATURE – SESSION 2006
Other Funding Total = $146,762,000

PROJECTS AND STATUS – 8 projects
•Three ABC Stores:  Holladay, Kimball Jctn., Redwood Rd $7,371,000 Property acquisition phase
•Dixie Abbey Apartment Purchase $1,275,000 Delegated to Dixie State College
•UofU School of Business Remodel/Addition $30,787,000 Program/Funding phase (45% complete)
•Snow Traditional Building Skills Institute $3,500,000 Fund Raising Phase
•UofU College of Pharmacy New Building and Parking $67,823,000 Master plan phase (100% complete)
•UofU Hospital West Wing and Critical Care Pavilion $120,000,000 Design phase (75% complete)
•UNG Joint Logistics Training Center $1,177,000 Waiting on Federal Funds
•USU/UBATC Property Transaction $0 Completed
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Capital Development Appropriations – 2007 Session
STATE FUNDING TOTAL
• General Fund = $271,314,300
• Bonding Obligation = $0
• Lease Revenue Bond = 0
• Other = $554,500

PROJECTS AND STATUS – 13 projects
• State Capitol Renovation/Parking $50,000,000 Under construction (75% complete)
• Peace Officers Memorial $500,000 Delegated to CPB
• Health Lab Module 1 $30,852,000 Land acquisition
• WSU Classroom Chiller Plant Design $22,950,000 Design (100% complete) - bidding
• DPS/DMV Joint Building – South Salt Lake County $5,342,000 Programming phase
• DATC Technology/Manufacturing Building $14,240,000 Programming phase
• Snow Library/Classroom Building $17,651,000 Programming phase
• St. George Courthouse $29,000,000 Programming phase
• DPS/UDC/SLCC Training Center Design $1,277,400 Programming phase
• USU Agriculture Building Planning $2,500,000 Program/Design starting
• University of Utah Nursing Building Renovation/Expansion $13,500,000 Newly assigned
• MATC Northern Utah County Building Planning $1,000,000 Newly assigned

STATE FUNDED ACQUISITIONS
• College of Eastern Utah Dorms Payoff $3,000,000 Pending
• Dixie State College Auxiliary Buildings Revenue Bond Payoff $4,200,000 Newly assigned
• Heber Wells Building Parking Replacement $1,500,000 Parking closes May 1
• USU Uintah Basin Bond Payoff $400,000 Research and review
• Capitol Building Wireless Technology $342,000 Delegated to CPB

OTHER FUNDED PROJECTS APPROVED BY LEGISLATURE – SESSION 2007
• Other Funding Total = $10,333,000

PROJECTS AND STATUS – 15 projects
• DABC Three Liquor Stores $5,662,000 Land acquisition
• UCI Production Warehouse $1,476,000 Delegated to UCI
• University of Utah Student Life Center $42,500,000 Programming phase
• Southern Utah University Dormitories $17,500,000 Master plan
• POST Building Improvements $551,000 Design phase
• Southwest ATC Land Purchase $2,282,000 Contract under final negotiations
• UDOT Panguitch Maintenance Shed $2,000,000 Design phase
• SLCC Facilities/Parking Building $2,500,000 Programming phase 
• Weber State University Lifelong Learning Building $8,000,000 Programming phase
• DHS Building Sale ($11,000,000) Contract under final negotiations
• DHS Building Revenue Bond Payoff $4,500,000 Contract under final negotiations
• USDB Building Purchase/Improvement $6,500,000 Contract under final negotiations
• USU Tooele County Building $1,200,000 Delegated to USU
• SEATC/CEU/LDS Property Exchange $0 Research
• MATC/UTA/Lehi City Property Exchange $0 Contract negotiations close July 15
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Capital Improvement (AR&I) Appropriations – 2004 Session

•Funding level = .9%
•Total Funding Requests = $170,871,900
•Total Funds Appropriated = $43,976,900 
•Number of Projects = 166
•Number of projects completed in fiscal year funded = 93%

Capital Improvement (AR&I) Appropriations – 2005 Session

•Funding level = 1.1%
•Total Funding Requests = $131,614,300
•Total Funds Appropriated = $56,161,600
•Number of Projects = 215
•Number of projects completed in fiscal year funded = 98%

Capital Improvement (AR&I) Appropriations – 2006 Session

•Funding level = 1.1%
•Total Funding Requests = $162,525,700
•Total Funds Appropriated = $65,421,300
•Number of Projects = 241
•Number of projects completed in fiscal year funded = Results will be reported in April 2007

Capital Improvement (AR&I) Appropriations – 2007 Session

•Funding level = 1.1%
•Total Funding Requests = $163,794,000
•Total Funds Appropriated = $73,059,900
•Number of Projects = 242
•Number of projects completed in fiscal year funded = Results will be reported in April 2008
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DAS/DFCM Facility Evaluation – Master Plan 2006

•State of Utah existing facilities are currently at an estimated occupancy level of 115%+/-.
•Several Departments have expressed needs for additional space, more efficient work environments, or replacement of outdated facilities.
•Capitol Preservation Board’s Master Plan includes modification of the State Office Building facility.
•Former DAS Executive Director, D’Arcy Dixon Pignanelli, has initiated a master planning effort to review state building needs for the next ten years.

–Timeline
•Planning for the Salt Lake Area (Phase I of Statewide Planning Effort) was completed by October 1, 2006.

–Scope
•Statewide Master Planning evaluated government office space needs in major geographic locations across the state.  The study will 
forecast the need for additional government office locations over the next 10 years using demographics, historic growth trend analysis, 
projections of new government programs and services.  The study will also include a review of lease vs. build scenarios, strategize 
locations for government regional centers and employee commute issues.

–Site location options
•Phase I – Salt Lake City
•Phase II – St. George
•Phase III - Ogden

–Members 
•Richard K. Ellis, Executive Director, Department of Administrative Services
•F. Keith Stepan, Director, Division of Facilities Construction and Management
•Dave Fletcher, Director, Department of Technology Services
•Kent Beers, Planning and Budget, Division of Facilities Construction and Management
•Alyn Lunceford, Finance and Real Estate, Division of Facilities Construction and Management
•Tani Downing, Executive Director, Department of Workforce Services
•Werner Haidenthaller, Office of Finance, Department of Workforce Services
•Vaughn Emmett, Director of Fiscal Operations, Department of Human Services
•Frank Romano, Bureau of Administrative Support, Department of Human Services
•Stephen Fletcher, CIO/Executive Director, Department of Technology Services
•Francine Giani, Executive Director, Department of Commerce
•Thad Levar, Deputy Director, Department of Commerce
•Jeff Herring, Executive Director, Department of Human Resource Management
•Kent Michie, Commissioner, Department of Insurance
•Neal Gooch, Deputy Commissioner, Department of Insurance
•Ray Hintze, Chief Civil Deputy, Attorney General
•Sharon Conrad, Budget and Accounting, Attorney General
•Verdi White, Director, Division of Emergency Services and Homeland Security
•Kim Wixon, Director of Employee Support, Department of Health

Report prepared by VCBO (Report available upon request)
Contact Keith Stepan/Kent Beers at (801)538-3261



 

Utah State Building Board 
 

 
 
Jon M. Huntsman, Jr.    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Department of Corrections Request for New Prison Location Study  
 
Recommendation 
 

DFCM recommends that the Building Board approve a request from the Utah State Department 
of Corrections to spend $300,000 on a study to determine the location for a future new prison 
facility (Third Site).   
 
Background 
 

The Utah Department of Corrections (UDC) requests authorization to proceed with the Third 
Prison Site Study from the Building Board.  UDC has $300,000 set aside to transfer to DFCM to 
pay for the study.  UDC staff is working with the executive office on the scope of the study and 
will provide additional information to the Board at the May 23rd meeting.  UDC also requests 
that the $300,000 be refunded to UDC when the design and construction of the site is funded by 
the Legislature. 
 
FKS:KDB:sle 
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Jon M. Huntsman, Jr.    
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Long Term Lease on Behalf of the Department of Technology Services 
 
Recommendation: 
 
DFCM recommends that the Building Board approve the request to renew a 10-year Site Lease 
Agreement with the Central Utah Water Conservancy District, the Metropolitan Water District of 
Salt Lake City, the Jordan Valley Water Conservancy District (Districts), and DTS for use as an 
antenna facility located at 5800 South 3700 West in Salt Lake County to be shared with the 
Districts as further described below. 
 
Background: 
 
The statute that requires Building Board approval of long term leases is contained in subsection 
63A-5-302(2) and is repeated below. 
 
 2)  The director may: 
  (a) subject to legislative appropriation, enter into facility leases with terms of 
   up to ten years when the length of the lease’s term is economically  
   advantageous to the state; and 
  (b) with the approval of the State Building Board and subject to legislative 
   appropriation, enter into facility leases with terms of more than ten years 
   when the length of the leases term is economically advantageous to the 
   State. 
 
DTS has undergone an internal review of its’ future budgets and has determined that it has the 
capacity to finance this continuing lease obligation within existing agency budgets. 
 
FKS:TS:sle 
 
Attachment       
 
 



May 2007 
 
 

LONG TERM LEASE REQUEST 
 
DEPARTMENT OF TECHNOLOGY SERVICES 
 
 
ADDRESS:      5800 SOUTH 3700 WEST, SALT LAKE COUNTY, UTAH 
          
 
LOCATION:     SALT LAKE COUNTY  
 
TYPE OF SPACE:    ANTENNA AND RACK SPACE  
 
LENGTH OF LEASE:   TEN (10) YEAR LEASE TERM WITH THREE (3) TEN YEAR 

RENEWAL OPTIONS 
 
COST: COST IS $2,500 PER YEAR WITH 20% INCREASES AT THE 

TIME OF RENEWAL.    
 
JUSTIFICATION:   THIS IS A RENEWAL OF AN EXISTING SITE LEASE AND 

LICENSE AGREEMENT FOR AN ANTENNA FACILITY 
LOCATED AT THE JORDAN VALLEY WATER 
CONSERVANCY DISTRICT TERMINAL RESERVOIR.  THE 
LOCATION IS CENTRALLY LOCATED IN SALT LAKE 
COUNTY AND IT ALLOWS FOR VOICE AND DATA 
COMMUNICATIONS WITHIN THE COUNTY.  THE 
CONTINUATION OF THIS AGREEMENT WILL BE 
BENEFICIAL BOTH TO THE STATE AND TO THE 
DISTRICT. 



 

Utah State Building Board 
 

 
 
Jon M. Huntsman, Jr.    

                        Governor 4110 State Office Building 
 Salt Lake City, Utah 84114 

 Phone  (801) 538-3018 
 Fax  (801) 538-3267 

 
 

MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Weber State University Davis Campus Programming Request 
 
Recommendation: 
 
DFCM recommends that Weber State University be granted approval to proceed with the 
architectural programming phase of the second building to be constructed on the new WSU 
Davis Campus.  The funding for the program phase will initially be provided by Weber State 
University, but may be reimbursed to WSU by the state when the project is appropriated by the 
Legislature. 
 
Background: 
 
Due to the success and rapid enrollment growth at the new WSU Davis Campus, a second 
building is needed.  Graduate master degree programs moved to the Davis Campus are attracting 
large numbers of students. 
 
Weber State University will submit this project as their number one priority for Building Board 
priority consideration in July 2007.  The project will include proposals for partnership funding 
with a variety of funding sources and building program uses. Because the new building will 
house advanced degree programs, undergraduate classrooms, a charter school and other student 
support facilities, it is important for an architectural program to be developed as soon as possible 
to facilitate the request for the 2008 Legislative session funding consideration. 
 
The project also envisions an additional and separate central heating and chilled water plant of 
approximately 6000 square feet.  An addition to the parking lot appropriately sized for the new 
building will be required as parking needs at the existing campus is over capacity at certain times 
of the day. 
 
FKS:sle 
 
Attachment 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Dixie State College Bleacher System Project Delegation 
 
Recommendation: 
 
DFCM recommends that the Building Board grant delegation authority to Dixie State College to 
proceed to replace the visitor’s team bleacher system at the football stadium.  The old metal 
bleachers will be removed and replaced with a new bleacher system that will include 4,000 seats, 
aisles, handrails and necessary stairways. 
 
Background: 
 
Hansen Stadium’s visitor’s team bleachers on the east side of the football field are outdated, too 
small and are becoming unsafe.  These bleachers will be removed and recycled for a small 
community fairpark.  Competitive proposals will be sought from national bleacher system 
manufacturers to provide a new complete package system that will include all materials and the 
installation. 
 
The project will be managed by the college’s facilities staff that will assure that the new bleacher 
system will meet all safety codes and DFCM policies, rules and standards for a quality 
installation.  The Construction Budget Estimate (CBE) is $1,000,000.  The project has been 
approved by the Board of Regents.  This approval was based upon approval of the Commissioner 
of the final funding plan. 
 
 
FKS:sle  
 
Attachments 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: University of Utah Hospital Operating Room Project 
 
Recommendation: 
 
DFCM proposes that delegation authority be granted to the University of Utah to design and 
construct at building 521 at the University Hospital campus new operating rooms.  The project 
will include 14,620 square feet of remodeled space in the existing hospital and is estimated to 
cost $5 million. 
 
Background: 
 
Although several other hospital areas are under construction for new and remodeled space, it is 
recommended that this project be separate and apart from the other much larger projects.  Due to 
critical time frames for delivery, continuous patient use or sequenced construction performance 
and completion and the need to control construction material and process contamination of 
adjacent surgically clean operating rooms, DFCM recommends that this project be managed by 
the University’s facilities project managers. 
 
Funding will be provided by the University of Utah who will adhere to the procurement codes of 
the State of Utah for design and construction services.  DFCM will provide oversight support 
only at the request of the University of Utah.  No O&M funding is needed. A letter from the 
university is attached. 
 
FKS:sle 
 
Attachment 
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Jon M. Huntsman, Jr.    
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Administrative Reports for University of Utah and Utah State University 
 
Attached for your review and approval are the administrative reports for the University of Utah 
and Utah State University. 
 
FKS:sle 
 
Attachment 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Reallocation of USU Capital Improvement Funds 
 
Recommendation: 
 
 

Utah State University (USU) requests that the Building Board reallocate $41,900 from the FY 
2007 SER Chiller/Steam/Condensate Replacement project and $46,588 from the FY 2007 Ray B. 
West Women’s Restroom Remodel project to replace ceiling tiles at the Kent Concert Hall.   
 
Background: 
 
 

In FY 2007 the Board approved a seating upgrade project at the Kent Concert Hall.  During the 
course of the project, USU officials determined that the ceiling tiles in the building should also 
be replaced.  Consequently, USU is requesting that the Board reallocate unused funds from two 
other projects to the Kent Concert Hall seating project to include the ceiling tile replacement.  
USU officials indicate that the unused funds would be better used for the ceiling tile project than 
transferring them to USU’s project reserve fund.   
 
The SER Chiller project was approved by the Board in FY 2007 and has been completed.  An 
unused balance of $41,900 remains in the budget.  The Ray B. West Women’s Restroom project 
was approved by the Board in FY 2007.  However, the building’s occupants have determined 
that office space that would have been lost in the restroom remodel cannot be given up at this 
time and request that the project be canceled. 
 
A letter from USU requesting this action is attached. 
 
FKS:KDB:sle 
 
Attachment 
  
 
 





 

Utah State Building Board 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Reallocation of UDOT’s FY 2008 Capital Improvement Funds 
 
Recommendation: 
 
 

DFCM recommends that the Building Board reallocate $206,899 from the FY 2008 UDOT 
Greendale Maintenance Station Demolition/Reconstruction project to the FY 2007 Tooele 
Maintenance Station Demolition/Reconstruction project.   
 
Background: 
 
 

The Utah Department of Transportation (UDOT) requests reallocation of $206,899 from the 
Building Board.  The FY 2007 Tooele Maintenance Station Demolition and Reconstruction 
project was approved by the Board on April 12, 2006.  The project recently bid $206,899 over 
the construction budget.  The FY 2008 Greendale Maintenance Station Demolition and 
Reconstruction project was approved by the Board on April 11, 2007 with total funding of 
$932,000.  DFCM recommends that the Board reallocate $206,899 from the Greendale project to 
the Tooele project in order to award the bid.  The Greendale project will proceed with design and 
will be put out to bid this fall.  UDOT officials think the Greendale project will bid under the 
current construction budget and have agreed to add any additional funds needed to the Greendale 
project if it bids over the adjusted budget (current budget minus funds transferred to Tooele).  
 
  
FKS:KDB:sle 
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: F. Keith Stepan 
Date: May 23, 2007 
Subject: Administrative Reports for DFCM 
 
The following is a summary of the administrative reports for DFCM. 
 
Lease Report (Pages 1 - 2) 
No significant items 
 
Architect/Engineering Agreements Awarded, 15 Agreements Issued (Pages 3 - 4) 
No significant items 
 
Construction Contracts Awarded, 20 Contracts Issued (Pages 5 – 6) 
Item #3 – American Fork National Guard Armory Boiler Replacement  
Additional funds for this contract award are coming from the DFCM Internal Service Fund  
Budget.   
 
Item #4 – Agriculture Bldg Plumbing Improvements 
A deductive change order is being processed to the contractor for this difference 
 
Item #8 – Brigham City Regional Center Window Replacement 
Unallocated roofing funds were used to award this contract, to cover the roofing portion of the  
work.   
 
Item #12 – SLCC/DPS New POST Bldg Indoor Firing Range 
Director Stepan waived the requirement of the performance and payment bonds for this contract  
due to the nature of the project, and the fact that the majority of the project cost is for the firing  
range equipment, which is under a separate contract. 
 
Item #16 – Camp Williams Shooting Range Paving Improvements  
Unallocated paving funds were used to award this contract 
 
Report of Contingency Reserve Fund (Page 7) 
Increases 



These are the budgeted contingency amounts for the Fiscal Year 2007 funded Capital 
Development and Improvement projects, as well as decrease change orders.    
 
Report of Contingency Reserve Fund Continued(Page 7) 
Decreases, New Construction 
Univ of Utah Marriott Library Renovation 
This transfer of $123,882.09 covers the State’s share of change orders #26, design modification 
#4, and change order #27.  The change orders cover omissions for expansion joint covers, change 
door size, and provide additional metal legs on the countertops for potentially heavy loads.  Also 
an unknown to repair some cracks in the roof concrete slab, and a scope change for an additional 
manhole into the HTHW vault after the lid had been poured.  The design modification #4 is to 
add the bidding and construction administration phases for the ASRS system.   
 
Univ of Utah Warnock Engineering Building 
This transfer of $78,117.32 covers the State’s share of change order #17 for additional 
supervision and general conditions to complete the build-out of the 3rd and 4th floors.   
 
Decreases, Remodeling 
SLCC/Draper Prison Vocational Training Center 
This transfer of $426,000 completes the construction funding for this project, as discussed and 
approved by the Legislative Capital Facilities Committee during the 2007 Session.   
 
Snow Heat Plant Boiler Upgrade  
This transfer of $92,069.63 covers change order #2 to shorten the gas train for the two boilers so 
they would fit the space better.  Repair damage to the gas trains, additional vents for the gas 
lines, rework the platforms for the shut off valves, and disassemble temporary boiler for 
shipping.   
 
West Jordan Courthouse Finish Shelled Courtroom 
This transfer of $79,272 covers DFCM’s share of change order #2 to complete the rough-in on 
the courtroom shell space adjacent to the courtroom covered in the scope of this project.  If this 
isn’t done at this time, it would be impossible to bring in the materials to complete this shelled 
space at a later time.  Courts covered 40% of the total cost. 
 
Report of Project Reserve Fund Activity (Page 8) 
Increases 
These items reflect savings on projects that were transferred to Project Reserve per statute.   
 
Decreases 
In general these transfers are to cover actual construction costs that came in over budget.  Below 
are detailed explanations for the larger transfers. 
Midway Fish Hatchery – to complete the construction funding for the project, as costs have 
escalated.   
 
Report of Project Reserve Fund Activity (Page 8) 
Decreases Continued 



Snow Activity Center HVAC Upgrade and Storage Area Addition – to cover actual bid over 
budget, HVAC projects are especially coming in over budget.  Snow College also participated in 
covering the over budget amount.   
 
Statewide Funds Reports (Pages 9 - 17) 
No significant items 
   
Quarterly Contingency Reserve Fund Report (Pages 18 - 21) 
The projects that reflect above average draws from the contingency fund have been reviewed 
previously with the Board as the larger draws occurred.   
 
Construction Contract Status (Pages 22 - 26) 
This quarterly report shows the status of each construction contract that was open during the 
preceding quarter.  The main intent of this report is to show which contracts/projects are over the 
contractual completion time.  The report is broken out into two sections; Open contracts for those 
that were open during the period including any new contracts, and those that have closed during 
the quarter.   
 
 
FKS:DDW:sle 
 
Attachment 
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